

WEEKLY PROJECT MEETING MINUTES (MoM)

Meeting 2 - AI Video Generation Project Kickoff

Project Information

Project Name	AI-Assisted Spoken Tutorial Video Generator
Client Name	EduPyramids (Centre for Educational Technology, IIT Bombay)
Meeting Number	Meeting 2
Date	18 August 2026 (Tuesday)
Time	12:00 PM – 12:30 PM
Duration	30 minutes
Meet Link	https://meet.google.com/uqa-dyfb-bon
GitHub Repository	Not yet created - to be set up during the website/development phase

1. Attendees

Client Team

Name	Role	Present
Saisudha	Client Contact, EduPyramids	[Y]
Ankita	Head, Technology Team – Spoken Tutorials	[Y]
Debosmita	Spoken Tutorial Team – Dubbing / Regional Language Coordination	[Y]

Student Team

Name	Present
Sameer Gupta (23B2509) - Team Lead	[Y]
Daksh (23B2503)	[Y]
Sumedh Taru (23B2487)	[Y]
Sanidhya Katiyar (23B2244)	[Y]

All members of the student team were present for the meeting.

2. Agenda

☐ Review previous action items ☒ Progress update ☒ Requirement discussion ☐ Prototype demonstration

☐ Risks and issues ☐ Timeline and milestones ☒ Other

("Other" - Project kickoff discussion and live demonstration of the dubbing/duration problem.)

3. Progress Since Last Meeting

Completed

- Draft of the project contract / HLD submitted to the client.

In Progress

- Understanding the client's problem statement and the current manual dubbing workflow.
- Reviewing sample spoken tutorial videos (Python, Synfig Studio) to understand the multilingual duration-matching challenge.

Planned Before Next Meeting

- Begin development of the project website.
- Obtain and review sample tutorial materials (e.g., Python spoken tutorial videos) shared by the client.
- Receive the timed script, language guidelines, and pronunciation dictionary from Ankita / Debusmita.
- Confirm accessibility of the Synfig Studio tutorial videos (English and Tamil).

4. Requirement Changes

No formal requirement changes were raised in this meeting; discussion centered on clarifying the existing problem statement (duration-matched multilingual dubbing).

5. Key Discussions

Discussion 1

Topic: Project kickoff and sample material requirements

Summary: Daksh confirmed the contract draft had been submitted and that the student team planned to begin building the project website. The team requested a sample tutorial video for reference. The client directed the team to search for "Python spoken tutorial" online and introduced Ankita, who heads the technology team for spoken tutorials, as a technical point of contact.

Outcome: Team to self-source Python spoken tutorial samples online; Ankita added as ongoing technical contact for the student team.

Discussion 2

Topic: Current manual dubbing process

Summary: The client explained the existing manual process - an English script is written and timed sentence-by-sentence, voiced over in English, and then translated and dubbed into regional languages by translators (not professional voice artists), who must match the same timed script.

Outcome: The student team is to explore automating narration generation and multilingual dubbing using AI tools.

Discussion 3

Topic: Cross-language duration mismatch and rushed narration

Summary: The client clarified that the final duration of every translated track must exactly match the English original, since the base video is not altered. Because translated text (e.g., Tamil) is more verbose, dubbing artists are forced to speak faster, resulting in rushed, lower-quality narration. This was demonstrated live via a Synfig Studio tutorial played in both English and Tamil. Sanidhya proposed using a words-per-minute benchmark to edit/adjust the translated script (rather than the video) to reduce the rushed effect.

Outcome: Team to explore a words-per-minute-based script adjustment approach as a candidate solution direction.

6. Decisions Made

Decision	Proposed By	Agreed By	Rationale
Use words-per-minute as a proxy metric to guide adjustment of translated scripts	Sanidhya Katiyar	Saisudha, Ankita	Avoids altering the base video while addressing rushed narration in longer-language dubs
Share contract and access details via the project WhatsApp group	Saisudha	Client Team, Student Team	Centralizes communication, file sharing, and coordination among all members

7. Open Questions / Clarifications Needed

Question	Owner	Follow-up
Should timed scripts be created only for English narration, or also for each translated version?	Client / Student Team	To be clarified once the automation approach is finalized
Which target languages are in scope for development (in addition to Tamil)?	Client	Confirm by next meeting (Meeting 3)
Is approval given to send script content to external AI/LLM and TTS providers?	Client	Confirm by 25 Aug 2026

8. Risks & Issues

Risk / Issue	Impact	Owner	Mitigation
Rushed narration in longer languages (e.g., Tamil) degrades comprehension for young learners	High	Student Team	Design a duration-constrained translation/rephrasing approach instead of speeding up narration
Meeting access issues (Zoom waiting room, screen-share audio not audible)	Low	Client Team	Add all members to the WhatsApp group in advance; confirm access before future meetings

9. Action Items

Action Item	Owner	Due Date
Begin developing the project website, following submission of the contract draft	Student Team	19 Aug 2026
Provide the student team access to sample tutorial materials (e.g., Python spoken tutorial videos)	Ankita / Debusmita	TBD
Text Victor about being stuck in the Zoom waiting room so he can join the meeting	Aditya / Saisudha	During meeting (completed)
Check whether Synfig Studio tutorial videos (English and Tamil) are available and confirm accessibility	Debusmita	TBD
Share the pronunciation dictionary document (for AI tools to understand regional pronunciations) with the student team	Ankita	TBD

10. Next Meeting

Date	22 August 2026 (tentative - HLD review & sign-off due date)
Time	12 noon
Agenda	Review and approve HLD; confirm target languages for development scope; confirm approval to send script content to external AI providers; discuss Sarvam AI voice-cloning demo and hosting decision.

Student Reflection

Student Name: Sameer Gupta

Statement	1	2	3	4	5
I understand the client's problem better after today's meeting.	☐	☐	☐	☐	☒
Our team has a shared understanding of the project goals.	☐	☐	☐	☐	☒
We reached consensus on the important decisions.	☐	☐	☐	☐	☒
The project requirements are clearer after today's meeting.	☐	☐	☐	☐	☒
I know what needs to be done before the next meeting.	☐	☐	☐	☐	☒
The client understood our suggestions.	☐	☐	☐	☐	☒

Student Name: Sumedh Taru

Statement	1	2	3	4	5
I understand the client's problem better after today's meeting.	☐	☐	☐	☐	☒
Our team has a shared understanding of the project goals.	☐	☐	☐	☐	☒
We reached consensus on the important decisions.	☐	☐	☐	☐	☒
The project requirements are clearer after today's meeting.	☐	☐	☐	☐	☒
I know what needs to be done before the next meeting.	☐	☐	☐	☐	☒
The client understood our suggestions.	☐	☐	☐	☐	☒

Student Name: Daksh Jain

Statement	1	2	3	4	5
I understand the client's problem better after today's meeting.	☐	☐	☐	☐	☒
Our team has a shared understanding of the project goals.	☐	☐	☐	☐	☒

We reached consensus on the important decisions.	☐	☐	☐	☐	[Y]
The project requirements are clearer after today's meeting.	☐	☐	☐	☐	[Y]
I know what needs to be done before the next meeting.	☐	☐	☐	☐	[Y]
The client understood our suggestions.	☐	☐	☐	☐	[Y]

Student Name: Sanidhya Katiyar

Statement	1	2	3	4	5
I understand the client's problem better after today's meeting.	☐	☐	☐	☐	[Y]
Our team has a shared understanding of the project goals.	☐	☐	☐	☐	[Y]
We reached consensus on the important decisions.	☐	☐	☐	☐	[Y]
The project requirements are clearer after today's meeting.	☐	☐	☐	☐	[Y]
I know what needs to be done before the next meeting.	☐	☐	☐	☐	[Y]
The client understood our suggestions.	☐	☐	☐	☐	[Y]

Client Feedback

Statement	1	2	3	4	5
The students understood my requirements.	☐	☐	☐	☐	☐
I am satisfied with today's discussion.	☐	☐	☐	☐	☐
We reached an agreement on the important decisions.	☐	☐	☐	☐	☐
I am confident in the team's direction.	☐	☐	☐	☐	☐

Client Signature: _____